36” RAW WATER MAIN IMPROVEMENTS, WESTERN BRANCH

Project Manager:
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PROJECT SCHEDULE: e T
Design Completion: Spring 2015 “mn’i 3
Construction Start: Fall 2015 Y |
Construction Completion: Summer 2016 S . Oﬁ“‘g ro
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CONTRACT: R o —
Advertise: Spring 2015 D ——
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Contract Amount: $3,945,000 : Mo % % %, ot o 71
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Dan Riley, 664-6740

COMMUNITY CONNECTION: N/A

NOTES: Coordination with the City of Portsmouth and the City Chesapeake.
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