
TITUSTOWN PUMP STATION 34 SERVICE AREA, PHASE 5 - VRA 

Project Manager: Megan White, 664-6540                                                                                                                 

Consultant: Gannett Fleming, Jessica Hou, P.E.

Construction Inspector: TBD

Supervisor: TBD

Project Scope:  Installation of approximately 2,100 LF of 8” gravity sanitary 

sewer, approximately 2,700 LF of 20” water main and 2,700 LF of 8” water 

main.

PROJECT BUDGET: $1,200,000

PROJECT STATUS:

Planning: 80% complete

Design: 60% complete

Construction: 0% complete

PROJECT SCHEDULE:

Design Completion: Anticipated – Spring 2017

Construction Start: TBD  

Construction Completion: TBD

CONTRACT;

Advertised: TBD

Awarded: TBD

Contractor: TBD

Contract Amount: TBD

COMMUNITY CONNECTION:

Civic League: Titustown/Algonquin/Riverfront

Ward/Super ward: 1,7

NOTES: Project is scheduled to advertise in Summer 2017.  Proposed 8” and 20” water mains will replace a portion of the two 100+ year old, 12” water 

mains in W. Little Creek Road.
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