
PARK PLACE COLONIAL PLACE WATER & SEWER REPLACEMENT, NEW 

SEWER 

PUMP STATION 10, PHASE 10 - VRA

Project Manager: Kevin Frederick,  664-6734

Consultant: Johnson, Mirmiran & Thompson, 499-1895 OBG, 431-2966

Construction Inspector:

Supervisor

Project Scope: Evaluation, design, and construction of replacement 

and rehabilitation of existing water and sanitary sewer lines.

PROJECT BUDGET: Approximately $252,000 (Design)

PROJECT STATUS:

Planning: 100% complete

Design: 50% complete

Construction: 0% complete

PROJECT SCHEDULE:

Design Completion: Summer 2017

Construction Start: Start Winter (1st Quarter) 2018 Est.

Construction Completion: Spring 2019 Est.

CONTRACT:

Advertised: TBD

Awarded: N/A

Contractor: N/A

COMMUNITY CONNECTION:

Civic Leagues: Park Place, Colonial Place/Riverview

Ward/Superward:  2,6, and 7

NOTES: Design is in progress.  50% design submission anticipated soon.  Project bulletin sent August 8, 2016.
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