

RAW WATER LINE #3 RELOCATION TO SUPPORT CWRY EXPANSION

Project Manager: Dan Riley, 664-6740
Consultant: M. Baker Jr. 463-8770
Construction Inspector: M. Baker Jr. 463-8770
Supervisor: Don Gartrell 631-5427

Project Scope: Route study, design, construction, and abandonment of raw water line #3 in Suffolk..

PROJECT BUDGET: \$ 2,000,000 (Route Study/Planning/Design)
\$ 2,000,000 (Land Purchase)
\$18,000,000 (Construction)

PROJECT STATUS:

Planning: Pending
Design: 0% complete
Construction: 0% complete

PROJECT SCHEDULE:

Design Completion: TBD
Construction Start: TBD
Construction Completion: TBD

CONTRACT:

Contract Amount: TBD

COMMUNITY CONNECTION:

City of Suffolk

NOTES:

- Some coordination with Portsmouth Utilities is required
- Phase 1 – SW segment to Sportsman Blvd.
- Phase 2 – NE segment from Sportsman Blvd. (may be deferred)
- Extensive land acquisition and wetlands permitting will be required.

Updated: 10/2016

