
MOORES BRIDGES WTP SLUDGE COLLECTION IMPROVEMENTS FOR 

BASINS 2-6

Project Manager: Lenny Matthews, 664-6735

Consultant; CDM Smith

Project Scope: Sludge Collection Improvements at

Moores Bridges WTP. 

PROJECT BUDGET:

Contract Price: $2,983,600

PROJECT STATUS:

Planning: 100% complete

Design: 100% Complete

Construction: 14% Complete (through

September 29, 2016)

PROJECT SCHEDULE:

Design Completion: Fall  2015

Construction Start NTP: June 1, 2016

Construction Completion: September 9, 2017

CONTRACT:

Advertised: October 11, 2015

Awarded: April 19, 2016

Contractor: MEB 

Bid Amount: $2,983,600

COMMUNITY CONNECTION:

Civic League: N/A

NOTES:   

Last updated:  10/2016
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